FY 2012 Permit Issuance Schedule

Permit # Major? Name Status DOH Comments for PG | Assigned |Current
Draft PN Draft Final Draft Final Draft | Engineer|Status
HI1 0000027 Honolulu Generating Station 12/12/2011| 1/4/2012 | PG/MT
HI 0021377 Hilo WWTP 12/2/2011 | 2/2/2011 | 5/31/2012 SS
HI1 0020753 Pacific Shipyards International, LLC Done 12/7/2011| 7/31/2012 KP
HI 0021840 Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new) Done 12/7/2011( 7/31/2012 KP
HI 0000604 X Waiau Generating Station 12/28/2011| 1/16/2012 | PG/MT
HI 0020630 Waikiki Aquarium 12/16/2011 |2/15/2011| 6/29/2012 SS
HI 0020117 Sand Island Wastewater Treatment Plant 1/9/2012 | 1/30/2012 | PG/KP |Moved before Chevron.
HI1 0000329 Chevron Products Company Hawaii Refinery 1/23/2012 | 2/13/2012 | PG/MT |Are the dates correct?
HI 0110230 Pearl Harbor Naval Shipyard & IMF Drydocks 1-4 2/6/2012 | 2/27/2012 | PG/SS |Are the dates correct?
PGP 1/13/2012 | 4/2/2012 | 6/1/2012 RM
X Schofield Barracks WWTP * 2/29/2012 |4/30/2012| 6/29/2012 KP
HAR 11-55 Appendices Ato L 3/30/2012 |6/29/2012(10/19/2012 RM
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 |6/29/2012(10/19/2012 RM
Need to review HDOT
draft permit comments.
HDOT wants to meet
before PN to go over
HI SO00001 X DOT-HWYS MS4 Done 4/30/2012| 8/31/2012 RM revisions.
Discharger has to
i . respond to CWB
Port Allen Generating Station comments by 12/16/11
H1 0000353 X 3/30/2012 |5/31/2012| 8/31/2012 MT or no permit.
Need to wait for
HI1 0020877 X Honouliuli WWTP 5/30/2012 |7/31/2012| 9/28/2012 KP SIWWTP from PG.
Need to wait for Waiau
HI 0000019 X Kahe Generating Station 5/30/2012 |7/31/2012| 9/28/2012 MT |Gen Sta from PG.




